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1. Grant Program Progress and Activities for the Quarter
The following sections summarize activities for the quarter as they relate to the tasks/budget categories
defined in the approved grant work plan.

PHASE I/l ASSESSMENT

Automotive Complex
The prospective purchaser submitted an application form to the City for assistance with an environmental
assessment of this site because they were considering purchasing and redeveloping the property. The City
requested approval for a Phase | assessment on the property on 10/17/13. Site eligibility was granted by
the State of Texas on 11/4/13 and the EPA on 11/12/13. Consent for the access agreement was executed
by the current property owners, prior to initiation of the Phase I. The Phase | was completed on 12/13/13.

The following Recognized Environmental Conditions (RECs) were found:

e The historic on-site automotive maintenance/repair activities and associated oil/water separators
e The current and historic off-site automotive maintenance/repair facilities to the west
e The former off-site gas stations and documented groundwater impact to the north

Based on the findings, the City submitted a Phase Il assessment request to the EPA during the 2™ Quarter
of FY14. The EPA approved the Phase Il assessment on 4/23/14. The Phase Il Assessment was
completed on 6/25/14.

Findings and Recommendations
Based on the Phase Il analytical results, the on-site soils and groundwater appear to be affected by a
release of petroleum hydrocarbons, but at concentrations below the TCEQ risk-based regulatory
standards. Based on the review of the analytical results from soil and groundwater samples collected,
further investigation does not appear warranted.

Vacant Land
The prospective purchaser submitted an application form to the City for assistance with an environmental
assessment of this site because they were considering purchasing and redeveloping the property. The City
requested approval for a Phase | assessment on the property on 10/17/13. Site eligibility was granted by
the State of Texas on 11/4/13 and the EPA on 11/12/13. Consent for the access agreement was executed
by the current property owners, prior to initiation of the Phase I. The Phase | was completed on 12/20/13.

The following Recognized Environmental Conditions (RECs) were found:

e The current and historic off-site automotive maintenance activities to the north, east and west



Based on the findings, the City submitted a Phase 11 assessment request to the EPA during the 2™ Quarter
of FY14. The EPA approved the Phase Il assessment on 4/23/14. The Phase Il Assessment was
completed on 6/18/14.

Findings and Recommendations
Based on the Phase Il analytical results, the on-site groundwater appear to be affected by a release of
petroleum hydrocarbons, but at concentrations below the TCEQ risk-based regulatory standards. Based
on the review of the analytical results from soil and groundwater samples collected, further investigation
does not appear warranted.

Carplex Auto Group
The prospective purchaser submitted an application form to the City for assistance with an environmental
assessment of this site because they were considering purchasing and redeveloping the property. The City
requested approval for a Phase | assessment on the property on 10/17/13. Site eligibility was granted by
the State of Texas on 11/4/13 and the EPA on 11/12/13. Consent for the access agreement was executed
by the current property owners, prior to initiation of the Phase I. The Phase | was completed on 12/30/13.

The following Recognized Environmental Conditions (RECs) were found:

e The former on-site gas station and associated gasoline tanks
e The current on-site automotive maintenance/repair activities and associated oil/water separator

Based on the findings, the City submitted a Phase Il assessment request to the EPA during the 2™ Quarter
of FY14. The EPA approved the Phase Il assessment on 4/23/14. The Phase Il Assessment was
completed on 6/24/14.

Findings and Recommendations
Based on the Phase Il analytical results, the on-site groundwater appear to be affected by a release of
petroleum hydrocarbons, but at concentrations below the TCEQ risk-based regulatory standards. In
addition, a ground penetrating radar (GPR) survey was conducted on-site and the results of the GPR
survey did not identify underground storage tanks on-site. Based on the review of the analytical results
from soil and groundwater samples collected and the GPR survey, further investigation does not appear
warranted.

Former International Auto Sales
The prospective purchaser submitted an application form to the City for assistance with an environmental
assessment of this site because they were considering purchasing and redeveloping the property. The City
requested approval for a Phase | assessment on the property on 10/17/13. Site eligibility was granted by
the State of Texas on 11/4/13 and the EPA on 11/12/13. Consent for the access agreement was executed
by the current property owners, prior to initiation of the Phase I. The Phase | was completed on 12/18/13.

The following Recognized Environmental Conditions (RECs) were found:

e The historical on-site printing and automotive facilities
e The off-site automotive maintenance facilities to the north
e The previous on-site soil sampling with elevated lead concentrations

Based on the findings, the City submitted a Phase 11 assessment request to the EPA during the 2™ Quarter
of FY14. The EPA approved the Phase Il assessment on 4/16/14. The Phase Il Assessment was
completed on 6/19/14.

Findings and Recommendations
Based on the Phase Il analytical results, the on-site groundwater in the vicinity of monitoring well MW-4
appear to be affected by a release of petroleum hydrocarbons, but at concentrations below the TCEQ risk-




based regulatory standards. Several metals were detected in the soils slightly above the TCEQ risk-based
regulatory standards. However, based on additional analysis and the detected metal concentrations being
consistent with typical urban areas, further investigation does not appear warranted.

Wilkerson’s 1
Under the previous City of Arlington Brownfields Grant (2010), a Phase | was completed on 5/5/11.

The following Recognized Environmental Conditions (RECs) were found:
o Former on-site gas station and automotive service facilities
e Existing on-site Wilkerson’s Automotive & Front End Service
e Former and existing off-site auto maintenance/repair facilities located to the adjacent north, west
and east of the site
o Former off-site gas station located to the southwest of the site

Based on the findings, the City requested approval for a Phase Il assessment on 5/11/11, which the EPA
approved the same day. The subsequent sampling plan was submitted on 5/23/11, which the EPA
approved on 6/6/11. The Phase Il Assessment was completed on 7/20/11.

Findings and Recommendations:
Based on the analytical results, the on-site soils and groundwater appear to be affected by TPH, lead and
select VOCs and PAHs exceeding TCEQ risk-based regulatory standards associated with a release of
petroleum hydrocarbons from the former on-site gas station and auto service facilities.

The site was approved for a Phase Il Cleanup on 7/31/11. Based on the information submitted to the
TCEQ as part of the cleanup planning, the TCEQ requested additional assessment of the petroleum
impacted groundwater. The City requested EPA approval of the property specific sampling and analysis
plan (PSAP) on 11/21/13. The EPA reviewed the PSAP and requested changes on 12/19/13. The PSAP
was revised and sent to the EPA for final approval. The EPA then requested a new petroleum
determination letter from the TCEQ. The City requested a new petroleum determination letter from the
TCEQ. However, based on the LPST status of the site, the TCEQ considered the site high risk and a
petroleum determination letter was not granted by the TCEQ. Therefore the site assessment activities are
being completed outside of the Brownfields Program by the owner.

Wilkerson’s 2
Under the previous City of Arlington Brownfields Grant (2010), a Phase | was completed on 5/5/11.

The following Recognized Environmental Conditions (RECs) were found:
e Former on-site gas station and automotive service facilities
e Existing on-site Wilkerson’s Automotive & Front End Service
e Former and existing off-site auto maintenance/repair facilities located to the adjacent north, west
and east of the site
e Former off-site gas station located to the southwest of the site

Based on the findings, the City requested approval for a Phase Il assessment on 5/11/11, which the EPA
approved the same day. The subsequent sampling plan was submitted on 5/23/11, which the EPA
approved on 6/6/11. The Phase Il Assessment was completed on 7/20/11.

Findings and Recommendations:
Based on the analytical results, the on-site soils and groundwater appear to be affected by TPH, lead and
select VOCs and PAHSs exceeding TCEQ risk-based regulatory standards associated with a release of
petroleum hydrocarbons from the former on-site gas station and auto service facilities.

The site was approved for a Phase Il Cleanup on 7/31/11. Based on the information submitted to the
TCEQ as part of the cleanup planning, the TCEQ requested additional assessment of the petroleum



impacted groundwater. The City requested EPA approval of the property specific sampling and analysis
plan (PSAP) on 11/21/13. The EPA reviewed the PSAP and requested changes on 12/19/13. The PSAP
was revised and sent to the EPA for final approval. The EPA then requested a new petroleum
determination letter from the TCEQ. The City requested a new petroleum determination letter from the
TCEQ. However, based on the LPST status of the site, the TCEQ considered the site high risk and a
petroleum determination letter was not granted by the TCEQ. Therefore the site assessment activities are
being completed outside of the Brownfields Program by the owner.

Atmos Energy Office
Under the previous City of Arlington Brownfields Grant (2010), a Phase | was completed on 8/3/11.

The following Recognized Environmental Conditions (RECs) were found:
e Historical off-site printing facilities, machine shops, manufacturing companies and automotive
repair facilities
e The historical on-site UST

Based on the findings, the City requested approval for a Phase Il assessment on 8/12/11, which the EPA
approved the same day. The subsequent sampling plan was submitted on 8/25/11, which the EPA
approved on 9/7/11. The Atmos Energy Phase Il was completed on 10/14/11.

Findings and Recommendations:
Based on the analytical results, the on-site soils and groundwater appear to be affected by petroleum
hydrocarbons and/or arsenic exceeding TCEQ risk-based regulatory standards in soils and/or groundwater
associated with a release of petroleum hydrocarbons from the former on-site gas tanks.

The site was approved for a Phase 11l Cleanup Plan on 6/26/12. A MSD application was submitted to the
City of Arlington on 10/25/12 and was approved by City Council on 12/18/12. A TCEQ MSD application
was submitted in April 2013 and the TCEQ issued an MSD Certificate on 7/13/13. The TCEQ requested
additional shallow soil sampling for metals prior to closure.

The City requested EPA approval of the property specific sampling and analysis plan (PSAP) on 2/19/14
and the City also submitted a new property eligibility form on 2/20/14. The EPA reviewed the PSAP and
requested changes on 3/3/14. The PSAP was revised and sent to the EPA for final approval. The EPA
then requested a new petroleum determination letter for the site, which was obtained from the TCEQ on
3/24/14. The EPA approved the PSAP 5/15/14. The Phase I will be completed during the 4™ quarter.

Based on the soil sampling results, it appears that the on-site soils have not been impacted with RCRA 8
metals in excess of applicable TCEQ risk-based regulatory standards.

AOA
Under the previous City of Arlington Brownfields Grant (2010), the owner had already conducted Phase |
and Phase 1l assessments before contacting the City. The assessments identified contamination problems,
so the City began working on a Phase Il Cleanup Plan for a MSD with previous grant funds. The EPA
approved the continuation of the Phase Il using grant funds on 10/18/10. The TCEQ issued an MSD
Certificate on 8/28/12. The Affected Property Assessment Report was prepared and submitted to the
TCEQ on 1/31/13. Based on the analytical result, TCEQ requested additional assessment of the site.

The City requested EPA approval of the property specific sampling and analysis plan (PSAP) on 2/28/14
and the City also submitted a new property eligibility form on 3/7/14. The EPA requested that a new
Phase | be completed prior to approval of the PSAP. The City submitted a new property eligibility form
on 6/3/14. The Phase | is in progress and will be completed during the 4™ quarter.



TxDOT Property
The City of Arlington is considering purchasing and redeveloping of the property. The City requested
approval for a Phase | assessment on the property on 10/17/13. Site eligibility was granted by the TCEQ
on 6/30/14 and the EPA on 7/2/14. Consent for the access agreement was executed by the current
property owners, prior to initiation of the Phase I. The Phase | is currently in progress and will be
completed during the 4™ quarter.

Sites Assessed with Grant Funds

To date, 4 Phase | assessments and 5 Phase Il assessments have been completed with grant funds. All
sites with assessments completed or pending are described in Table 1.

Table 1 — Sites Assessed with Grant Funds

Site Name Site Address Assessment Year Assessed Site Info
Type In
ACRES?
Automotive Complex | 201 North East Street, | Phase | December 2013 Yes
400, 500 and 506 East | Phase Il June 2014
Division Street
Vacant Land 307 East Front Street Phase | December 2013 Yes
Phase Il June 2014
Carplex Auto Group 330 East Division Street | Phase | December 2013 Yes
Phase Il June 2014
Former International | 500 East Front Street Phase | December 2013 Yes
Auto Sales Phase Il June 2014
Atmos Energy 106 Stadium Drive Phase I1 In Progress Yes
AOA 800 Orthopedic Way | Phase | In Progress No
813-15 Secretary Drive
TxDot Property 1608 North Collins Phase | ESA In progress No
BUDGET

A total of $57,568.19 in grant funds was expended this quarter. The expenditures included:
e $18,392.03 in costs for Phase 1l Assessment activities on the Automotive Complex property
e $11,041.30 in costs for Phase Il Assessment activities on the Vacant Land property
e $11,379.05 in costs for Phase 1l Assessment activities on the Carplex Auto Group property
e $16,368.31 in costs for Phase 1l Assessment activities on the Former International Auto Sales
property
e $387.50 in costs for the Quarterly Reporting.




Table 2 — General Budget Summary

Table 2 provides a general budget summary for the grant.

Work plan Budget Object Current Approved Costs Incurred Costs Incurred Costs Incurred Total
Class Categories Budget Previous Quarter This Quarter to Date Remaining
Funds

1. Personnel $0 $0 $0 $0 $0

2. Fringe Benefits $0 $0 $0 $0 $0

3. Travel $0 $0 $0 $0 $0

4. Equipment $0 $0 $0 $0 $0

5. Supplies $0 $0 $0 $0 $0

6. Contractual $200,000.00 $5,139.25 $57,568.19 $77,131.64 $122,868.36

7. Construction $0 $0 $0 $0 $0

8. Other $0 $0 $0 $0 $0

Total $200,000.00 $5,139.25 $57,568.19 $77,131.64 $122,868.36

Table 3 - Budget Summary by Workplan Task
Table 3 provides a breakdown of expenditures by Work plan tasks.
Workplan Tasks

Workplan Budget Object Assessment Cleanup Inventory | Community Travel Quarterly Cumulative
Class Categories Planning Outreach Expenses Expenses
1. Personnel $0 $0 $0 $0 $0 $0 $0
2. Fringe Benefits $0 $0 $0 $0 $0 $0 $0
3. Travel $0 $0 $0 $0 $0 $0 $0
4. Equipment $0 $0 $0 $0 $0 $0 $0
5. Supplies $0 $0 $0 $0 $0 $0 $0
6. Contractual $77,131.64 $0 $0 $0 $0 $57,568.19 $77,131.64
7. Construction $0 $0 $0 $0 $0 $0 $0
8. Other $0 $0 $0 $0 $0 $0 $0
Total $77,131.64 $0 $0 $0 $0 $57,568.19 $77,131.64

CLEANUP AND REDEVELOPMENT PLANNING

No cleanup or redeveloping planning was conducted during the 3" Quarter of FY14.

SITE INVENTORY AND CHARACTERIZATION

The City continues to use Terracon’s services for GeoSearch to help manage and update our Brownfields

inventory.

COMMUNITY OUTREACH AND INVOLVEMENT

The City chose to continue with the existing Brownfields Advisory Committee (BAC), which was
established through our previous grants. The Committee had their first meeting of the new grant cycle on
10/14/13. At this meeting, we discussed the grant closeout process of the previous grant, ongoing
projects, the new grant, and upcoming assessments. City staff also announced that Terracon had been

selected as the City’s environmental contractor through a competitive RFQ process.

The Committee had their second meeting of the new grant cycle on 3/17/14. At this meeting, we
discussed the on-going assessments continuing from the previous grant, the current assessment activities
and potential future assessment activities.




The Committee had their third meeting of the new grant cycle on 6/26/14. At this meeting, we
discussed the on-going assessments continuing from the previous grant, the current assessment
activities and potential future assessment activities.

TRAVEL
No travel-related activities were conducted this quarter.

MBE/WBE REPORT

This report is due semi-annually for periods ending March 31 & September 30. The MBE/WBE report
for the 1% and 2™ quarters were completed and mailed to Debora Bradford at Region 6 EPA in April
2014. The next MBE/WBE report for current period and the 4" quarter will be completed in October
2014. For the 2015 fiscal year, the MBE/WBE reports will be due annually and will be submitted to
Debora Bradford at Region 6 EPA in October 2015.

ACRES - SITE ASSESSMENT REPORTING
ACRES’ reporting was updated on 7/24/14 to reflect the status of all sites listed in Table 1.

FEDERAL FINANCIAL REPORT
The SF-425 report will be submitted on 10/30/14.

QUALITY MANAGEMENT PLAN

The EPA Region 6 Quality Assurance Officer approved the QMP on 7/22/13. The QTRAK # for the
initial QMP was 13-38.1. At the end of the 3" quarter, the City was updating the QMP to submit to the
EPA in July 2014.

GENERIC QUALITY ASSURANCE PROJECT PLAN

The City’s generic Quality Assurance Project Plan was prepared and provided to EPA on 11/14/13. The
EPA approved the QAPP on 12/18/13. However, on 2/28/14, the EPA stated, that due to a change in
policy, all future Phase Il Assessment activities will require a site specific QAPP for approval. The first
site specific QAPPs will be submitted for assessment of the properties at 110-126 Stadium Drive.




